Proposed milestones
Diamond Creek to Hurstbridge Trail extension

2018 | **2019** | **2020**

Step 1.	Step 2.	Step 3.	Step 4.	Step 5.	Step 6.	Step 7.
PRELIMINARY MEETINGS WITH LAND OWNERS AND FURTHER ASSESSMENTS	ACQUSITION OF LAND	FENCING OF TRAIL CORRIDOR	MARKING & FINAL ASSESSMENT OF TRAIL ALIGNMENT / REFINEMENT	CONSTRUCTION PLANS INC BRIDGES AND BOARDWALKS FOR TENDER	TENDER	CONSTRUCTION
Feb & March	May to Dec	Jan & Feb	March to May	May to June	June to Aug	Aug '19 to June '20

Commence implementation of communications plan and funding advocacy strategy → Finalise land acquisition →

Final assessments by:

- CFA; Cultural Heritage; Heritage Victoria; Ecological; Melbourne Water

Prepare:

- Environmental Management Plan; Fire Management Plan; Cultural Heritage Management Plan (if rqd); Offset Strategy

→ Complete construction