



	Description	Expected outputs
Stage 1 (Oct – Nov 2018)	Confirm project scope	<ul style="list-style-type: none"> · Project Scope endorsed · Project Charter developed
Stage 2 (Oct 2018 – Feb 2019)	Conduct housing and land use research	Updated Housing Needs Analysis including: <ul style="list-style-type: none"> · Housing Diversity requirements · Disability housing requirements · Aged housing requirements · Affordable Housing Needs Assessment · Consideration of different growth scenarios · Review of planning approvals
Stage 3 (Mar – Apr 2019)	Develop Housing Discussion Paper describing: <ul style="list-style-type: none"> · Housing and settlement characteristics and features of the Shire · Trends in development · Likely influences and projected demand · Potential opportunities 	Housing Discussion Paper
Stage 4 (May – Jun 2019)	Community engagement on housing and settlement needs and aspirations of the community	<ul style="list-style-type: none"> · Community Engagement · Community Engagement Report
Stage 5 (Aug – Oct 2019)	Draft Housing Strategy developed and endorsed for public exhibition	<ul style="list-style-type: none"> · Agreed Housing Strategy Objectives · Draft Housing Strategy
Stage 6 (Nov – Dec 2019)	Public Exhibition of Draft Housing Strategy	<ul style="list-style-type: none"> · Community Engagement · Exhibition Report
Stage 7 (Dec 2019 – Feb 2020)	Develop the Final Housing Strategy Adopt the Housing Strategy	Nillumbik Housing Strategy 2020