



Stage 1
(Oct – Dec 2018)

Description / expected outcomes

- Confirm project scope
- Conduct benchmarking and research



Stage 2
(Jan – Mar 2019)

- Provision standards developed (draft)
- Community Infrastructure Register (draft)



Stage 3
(Apr – Jun 2019)

- Process for demand estimation established (draft)
- Process for gap analysis established (draft)



Stage 4
(Jul – Sep 2019)

- Mid-point check-in with Briefing of Councillors



Stage 5
(Oct – Dec 2019)

- Process for needs prioritisation established (draft)
- Community Infrastructure Policy and Guidelines developed (draft)



Stage 6
(Jan – Mar 2020)

- Draft Community Infrastructure Policy and Guidelines endorsed for consultation
- Public exhibition of draft Community Infrastructure Policy and Guidelines
- Preparation for Integrated Community Infrastructure Plan (commenced)



Stage 7
(Apr – Jun 2020)

- Adoption of Community Infrastructure Policy and Guidelines
- Integrated Community Infrastructure Plan delivered